

App F IX 4

Previous References

1944
Municipal
M 111-39-8, 11, 12, 29, 25, 26, 26

✓
M File No 79-44

Serial Nos 1, 2, 5, 6

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos 4

Part B for ~~Security~~ Dec. 1944

SUBJECT

Re Revised estimate for Rs 21,800/- for
drainage works at Chikmagalur

The Chief Engineer for Irrigation
Comptroller
CC Kadur

Lm 2137-9 dated 5-9-44
L 5474-25-12-44
Sanctioned

22-11/1
25/11

418
pr

1

Public Works Secretariat

File No

of 194


Serial
No

Letter no 261/5 dated 29-7-1944
from the Chief Engineer for
Irrigation in Mysore

Forwards, for sanction,
revised estimate amounting
to Rs 21,800/- for drainage works
at Chickmagalur


The original estimate amounting
to Rs 19,500/- for the work was
sanctioned in G.O. NO. 10197-200/
ML III-39-11 dated 6th June 1940.
The revised estimate may perhaps
be referred to the L & S & Branch
for being dealt with in that
Branch

+ A



8/8 2nd
10/8/44

Law Secy)
with Complts) 11/8/44
10/8/44



It is not stated as to
how the extra cost of Rs 2,300/-
involved by an account of the
revisions will be met. A dpl-
to sanctioning the revised
estimate for Rs 21,800/- is


²⁻
1011
2 Revised estimate for the chickenpox
dewage.

put up for order


ma
16/8.

Draft for maybe aff

Law secy) Jan
16/8/44



The revised estimate may
be sanctioned



M. R. 259

Can
16.8.44
for

for
22.8.44

Issue
L
28/8/44

REV SECT
20/9

L 2137-9-25-5-44
sanctions the proposal

C F No 46]

No
Encls

261/S

4.6.44

171 79-44
126
3
GOVERNMENT OF MYSORE

OFFICE OF The Chief Engineer for
Irrigation, Bangalore

Date


To

The Secretary to Government,
P W Department, Bangalore

Sir

171 79-44
4.6.44

Drainage works at Chickmagalur, Kadir
District



With reference to G O No L 10197-200/M1 111-39-11 dated the 6th June 1940 sanctioning the estimate amounting to Rs 19,500 for the above work, I have the honor to forward herewith a revised estimate for Rs 21,800 received from the Superintending Engineer, Shimoga Circle, which is said to have been prepared as per actual execution of the works

2 The report and comparative statement accompanying the revised estimate explain clearly the deviations from the sanctioned estimate as also the excesses and savings under different subheads. The President, Town Municipal Council, Chickmagalur, has countersigned it. The excess of Rs 2,300 over the sanctioned estimate is reported to be due to certain additional items of works executed as found necessary and it works out 11 7%. The rates provided are as per the approved tender (herein enclosed) and for non-tendered items the rates provided are as per schedule

3 It is also reported that the work is completed and the work account remains to be closed after settlement of the final claims of the contractors

4 I request that sanction of Government to the revised estimate amounting to Rs 21,800 may kindly be obtained and communicated at an early date

I have the honour to be,

Sir,

Your most obedient servant,

171 79-44
Chief Engineer for Irrigation

CRS/29

Ab

4

Diary No of letter replied to

General and Revenue Secretariat

()

the

194

}

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue

5/9/

1944

Signed by

M. R. R.

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

Section M

File No 79-44

Serial No 2

Read—

for No 210197-200/44

111-39-11 & 6/6/1940

sanctioning an estimate
for Rs 19,500/- for the
construction of drains
as a part of the comprehensive
drainage scheme at

Chickmagalur

Order thereon—No

2) Letter No. 261/S

& 29-7-1944 from the
chief Engineer for Mysore
for irrigation requesting,
in the circumstances
stated, sanction to
a revised estimate
for Rs 21,800/- for the

13-

would referred to in the papers above

order no L2137-9 by 5/9/44

The revised estimate for Rs 21,800/-

is sanctioned

for ^{my 4} ~~se~~ cyhaw

✓,

the chief Engineer in charge irrigation W.R. ✓

the controller ✓

~~the D.P.H.~~ ✓

the D.C. K. S. ✓

List of Enclosures


Copied by

Examined by

75
Case 1249 Estimate & plan 79-44-5 13 6
MYSORE PUBLIC WORKS DEPARTMENT,
CENTRAL OFFICE
Dated Bangalore, the 16-11-1944
3355

FROM

The Chief Engineer ~~of Mysore~~ for Irrigation
BANGALORE



To: The Secretary to Government,
Law Department, Bangalore



Re Drainage works at Chickmagalur

Sir,

With reference to G O No L 2137-9/ML 79-44-2 dated 5-9-44 sanctioning the revised estimate amounting to Rs 21,800/- for the above work, I have the honour to state that the sanctioned estimate received along with the G O referred to above does not bear the necessary encasement required thereon. The estimates and connected records are therefore herewith forwarded for necessary encasement of sanction and return for taking further needful action in the matter.

I have the honour to be,
Sir,
Your most obedient servant,

MEV 11-11-44

11 Narasimha
Chief Engineer for Irrigation
11/11

A draft letter is probap
ma 1/12 (the encasement on the estimate is
subts for signature)

1) gone signature for the estimate
2) set to reg's signature before tomorrow
2/1/21

B with the
main file (ul 79-44-2)
ma 9/2

G R S App F G 3

GENERAL AND REVENUE
SECRETARIAT

(Continuation sheet draft form)

8
L-5474 — 5/12/44
To, 1179-446

The chief Engineer
Sir,

I am directed to
return herewith the ^{revised} estimate
for Rs 91,800 and records relating to
the ~~cost~~ drainage scheme
at Chikmagalur after
doing the needful, and
requested in your letter
— no. 952/S of 16-11-44

Shawasta
for
Secretary

7/12